COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 09/ 2014

ESTI MATE SUMVARY 16: 03: 50
CONTI D: C17735 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 17735-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 238.0 DAYS TI ME ALLOW 240 WORK DAYS
US 50 BLUE CREEK WEST PERCENT TIME  99.17 ORI G TI ME ALLON 240 WORK DAYS
PRQIECT NO NH 050A- 016
US 50 BLUE CREEK WEST
NAVE OF ROAD: 050A
PROQJECT COUNTI ES: GUNNI SON
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 12/ 09/ 2014 DATE TI ME STARTED 04/ 08/2013
7353 S. EAGLE STREET DATE LET 11/ 08/ 2012 DATE WORK BEGAN 04/ 08/2013
DATE AWARDED 11/ 30/ 2012 DATE TI ME STOPPED 09/ 11/ 2014
DATE CONTRACT EXECUTED 12/ 18/ 2012 DATE ACCEPTED 09/ 11/ 2014
CENTENNI AL CO 80112-42:303- 627- 2600 DATE NOTI CE TO PROCEED 04/ 08/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 11, 604, 274. 08 PARTI Cl PATI NG $ 11,591, 869.08 $ 65, 452. 36
AWARD PRQIECT AMT: $ 11,528, 795. 20 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 89% TOTAL EARNI NGS 11, 591, 869. 08 65, 452. 36
FUNDS AVAI LABLE: $ 12, 405. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 591, 869. 08 65, 452. 36
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -172,931. 93 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 11, 418, 937. 15 65, 452. 36
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 11, 418, 937. 15 65, 452. 36
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 65, 452. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00

0010 202-00015 Renoval of Headwal | 20. 000 20. 000
EACH 0. 000 0. 00
500. 00000 20. 000 10, 000. 00
0015 202-00021 Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0020 202- 00033 Renoval of Pipe 20. 000 20. 000
EACH 0. 000 0. 00
2, 000. 00000 20. 000 40, 000. 00
0025 202- 00090 *Renoval of Delineator 143. 000 143. 000
EACH 0. 000 0. 00
5. 50000 143. 000 786. 50
0030 202-00220 Renoval of Asphalt Mat 440. 000 440. 000
SY 0. 000 0. 00
5. 50000 440. 000 2,420.00
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 2, 369. 000 2, 369. 000
SY 0. 000 0. 00
7.50000 2, 369. 000 17, 767. 50
0040 202- 00250 *Renoval of Pavenent Marking 2,598. 000 2,598. 000
SF 0. 000 0. 00
1. 30000 2,598. 000 3,377. 40
0045 202- 00500 *Removal of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0050 202-00810 *Renoval of G ound Sign 13. 000 12. 000
EACH 1. 000 55. 00
55. 00000 13. 000 715. 00
0055 202- 00821 *Renoval of Sign Panel 4.000 2.000
EACH 2.000 11. 00

5. 50000 4.000 22.00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01000 *Renoval of Fence 28, 034. 000 28, 034. 000
LF 0. 000 0. 00
0. 30000 28, 034. 000 8, 410. 20
0065 202-01130 *Renoval of Quardrail Type 3 4,601. 000 4, 601. 000
LF 0. 000 0. 00
2.10000 4,601. 000 9, 662. 10
0070 202-04001 Pl ug Cul vert 4.000 4. 000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0075 202- 04002 G ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0080 203- 00060 *Enbankment Material (Conplete In Place) 156, 672. 000 156, 672. 000
CY 0. 000 0. 00
8. 00000 156, 672. 000 1, 253, 376. 00
0085 203-00100 Mick Excavation 3, 006. 000 3, 006. 000
CY 0. 000 0. 00
8. 00000 3, 006. 000 24, 048. 00
0090 203- 00850 *Expanded Pol ystyrene Fill (Conplete In Place) 9, 378. 000 9, 378. 000
CY 0. 000 0. 00
65. 00000 9, 378. 000 609, 570. 00
0095 203-01100 Proof Rolling 35. 000 34.500
HOUR 0. 500 42.50
85. 00000 35. 000 2,975. 00
0100 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0105 203-01510 Backhoe 26. 000 25.500
HOUR 0. 500 75. 00
150. 00000 26. 000 3, 900. 00
0110 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01582 Truck (Dunp) 46. 000 45. 500
HOUR 0. 500 46. 50
93. 00000 46. 000 4,278. 00
0120 203-01590 Front End Loader (Rubber Tire) 27.000 27.500
HOUR -0. 500 -50. 00
100. 00000 27.000 2,700. 00
0125 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
280. 00000 0. 000 0. 00
0130 203-02330  Laborer 42.000 41.500
HOUR 0. 500 16. 00
32. 00000 42.000 1, 344.00
0135 206- 00000 Structure Excavation 12, 444. 000 9, 963. 000
CY 0. 000 0. 00
5. 00000 9, 963. 000 49, 815. 00
0140 206- 00065 *Structure Backfill (FlowFill) 583. 000 583. 000
CY 0. 000 0. 00
140. 00000 583. 000 81, 620. 00
0145 206- 00505 *Filter Material (Special) 508. 000 508. 000
CY 0. 000 0. 00
55. 00000 508. 000 27, 940. 00
0150 206- 00520 *Filter Material (O ass B) 0. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0155 208- 00002 *Erosion Log (12 Inch) 22,874.000 22,874.000
LF 0. 000 0. 00
3. 70000 22,874.000 84, 633. 80
0160 208-00034 *Gravel Bag 94. 000 94. 000
LF 0. 000 0. 00
4. 60000 94. 000 432. 40
0165 208- 00040 Check Dam 13. 000 16. 000
EACH -3.000 -1,500. 00
500. 00000 13. 000 6, 500. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQIECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
830. 00000 1. 000 830. 00
0175 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 759. 000 754. 250
HOUR 4.750 190. 00
40. 00000 759. 000 30, 360. 00
0185 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 346. 000 343. 500
HOUR 2.500 237.50
95. 00000 346. 000 32, 870. 00
0190 208- 00206 Er osi on Control Supervi sor 233. 000 227.000
DAY 6. 000 30. 00
5. 00000 233. 000 1, 165. 00
0195 208-00300  Tenporary Berns 6, 458. 000 6, 458. 000
LF 0. 000 0. 00
1. 10000 6, 458. 000 7,103. 80
0200 208-00301 Tenporary Diversion 2,094. 000 2,094. 000
LF 0. 000 0. 00
10. 00000 2,094. 000 20, 940. 00
0205 209- 00600 *Dust Palliative (Magnesium Chloride) 10, 610. 000 10, 610. 000
GAL 0. 000 0. 00
0. 70000 10, 610. 000 7,427.00
0210 210-00001 Reset Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0215 210- 00060 *Reset Marker 3. 000 2.000
EACH 1. 000 100. 00
100. 00000 3. 000 300. 00
0220 210- 00090 *Reset Del i neator 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQIECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210-00810 *Reset Ground Sign 30. 000 26. 000
EACH 4. 000 840. 00
210. 00000 30. 000 6, 300. 00
0230 210-01011 *Reset Cate 1. 000 1. 000
EACH 0. 000 0. 00
220. 00000 1. 000 220. 00
0235 210-01025 *Reset Snow Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0240 212-00006 *Seedi ng (Native) 43. 800 39. 900
ACRE 3.900 1,872.00
480. 00000 43. 800 21, 024. 00
0245 212-00032 *Soi | Condi tioning 43. 800 39. 900
ACRE 3.900 5, 850. 00
1, 500. 00000 43. 800 65, 700. 00
0250 213-00012 *Spray-on Mul ch Bl anket 39. 600 35. 700
ACRE 3.900 6, 630. 00
1, 700. 00000 39. 600 67, 320. 00
0255 216- 00039 *Soi | Retention Bl anket (Straw) 12, 241. 000 12, 241. 000
SY 0. 000 0. 00
1. 30000 12, 241. 000 15, 913. 30
0260 216-00041 *Soi | Retention Blanket (Straw Coconut) 13, 029. 000 13, 029. 000
SY 0. 000 0. 00
1. 50000 13, 029. 000 19, 543. 50
0265 240- 00000 *WIdlife Biologist 26. 000 26. 000
HOUR 0. 000 0. 00
30. 00000 26. 000 780. 00
0270 240-00010 Renoval of Nests 8. 000 8. 000
HOUR 0. 000 0. 00
71. 00000 8. 000 568. 00
0275 304- 01005 *Aggregat e Base Course (O ass 1) 43, 645. 000 45, 329. 000
cY -1, 684. 000 -42,100. 00
25. 00000 43, 645. 000 1, 091, 125. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304- 03005 *Aggregat e Base Course (O ass 3) 1, 268. 000 1, 268. 000
CcY 0. 000 0. 00
30. 00000 1, 268. 000 38, 040. 00
0285 304- 06007 *Aggregat e Base Course (C ass 6) 19, 616. 000 19, 616. 000
CcY 0. 000 0. 00
35. 00000 19, 616. 000 686, 560. 00
0285 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
7. 45000 0. 000 0. 00
0290 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 7,137.000 7,137.000
0-8"
( ) SY 0. 000 0. 00
0. 70000 7,137.000 4,995. 90
0295 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 32, 857. 000 32, 857. 000
8-12"
( ) SY 0. 000 0. 00
1. 20000 32, 857. 000 39, 428. 40
0300 310- 00614 *Full Depth Reclamation Of Hot M x Asphalt Pavenent 16, 069. 000 16, 069. 000
12-16"
( ) SY 0. 000 0. 00
2.30000 16, 069. 000 36, 958. 70
0305 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 738. 000 738. 000
SY 0. 000 0. 00
81. 00000 738. 000 59, 778. 00
0310 403-34701 *Hot M x Asphalt (G ading SX) (75) 29, 926. 090 29, 926. 090
TON 0. 000 0. 00
61. 00000 29, 926. 090 1, 825, 491. 49
0315 411- 03342 *Asphalt Cerent Perfornance G ade (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
830. 00000 0. 000 0. 00
0320 411- 03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
630. 00000 0. 000 0. 00
0325 411-10255 *Emul sified Asphalt (Sl ow Setting) 3,973. 000 3,973. 000
GAL 0. 000 0. 00

2.60000 3,973. 000 10, 329. 80



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 411-10300 *Enul si fied Asphalt (Prime Coat) 0. 000 0. 000
GAL 0. 000 0. 00
4.00000 0. 000 0. 00
0335 420-00112 Ceotextile (Drainage) (dass 1) 0. 000 0. 000
Sy 0. 000 0. 00
7. 00000 0. 000 0. 00
0340 420-00113 *Ceotextile (Drainage) (Cass 2) 6, 125. 000 6, 125. 000
Sy 0. 000 0. 00
5. 50000 6, 125. 000 33, 687. 50
0345 506- 00212 R prap (12 Inch) 376. 000 376. 000
(e 0. 000 0. 00
120. 00000 376. 000 45, 120. 00
0350 506-00218 R prap (18 Inch) 1, 708. 000 1, 708. 000
(e 0. 000 0. 00
110. 00000 1, 708. 000 187, 880. 00
0355 506-01020 Ceogri d Rei nforcenent 25, 209. 000 25, 209. 000
Sy 0. 000 0. 00
2.50000 25, 209. 000 63, 022. 50
0360 507-00350 Gouted Riprap Slope and Ditch Paving 462. 000 462. 000
(% 0. 000 0. 00
190. 00000 462. 000 87, 780. 00
0365 601- 03000 *Concrete Cass D 492. 600 492. 600
(& 0. 000 0. 00
360. 00000 492. 600 177, 336. 00
0370 601-03027 *Concrete O ass D (Special) 22.600 22.600
(% 0. 000 0. 00
860. 00000 22. 600 19, 436. 00
0375 601- 03030 *Concrete Cass D (Box Culvert) 364. 600 364. 600
(& 0. 000 0. 00
590. 00000 364. 600 215, 114. 00
0380 602- 00000 *Rei nforcing Steel 75, 592. 000 75, 197. 000
LB 395. 000 335.75

0. 85000 75, 592. 000 64, 253. 20



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 603-50006 6 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0390 604- 00505 Inlet Type D (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
2, 300. 00000 4. 000 9, 200. 00
0395 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
0400 605- 00040 *4 I nch Perforated Pipe Underdrain 1, 745. 000 1, 745. 000
LF 0. 000 0. 00
5. 50000 1, 745. 000 9, 597. 50
0405 605- 00060 6 Inch Perforated Pipe Underdrain 3, 037. 000 3, 037. 000
LF 0. 000 0. 00
24. 00000 3, 037. 000 72, 888. 00
0410 605-01030 *3 Inch Horizontal Drain 1, 950. 000 1, 950. 000
LF 0. 000 0. 00
40. 00000 1, 950. 000 78, 000. 00
0415 605- 82306 *6 Inch Drain Pipe 971. 000 971. 000
LF 0. 000 0. 00
17. 00000 971. 000 16, 507. 00
0420 605- 83500 Ceoconposi te Underdrain 0. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0425 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 275. 000 3,275. 000
LF 0. 000 0. 00
16. 00000 3, 275. 000 52, 400. 00
0425 MATERI AL ALLOMNCE Cuardrail materials 0. 000
LF 0. 000 0. 00
10. 77000 0. 000 0. 00
0430 606-02005 *End Anchor age (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
1, 600. 00000 7.000 11, 200. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17735-BI D ESTI MATE RUN
PRQJECT: NH 050A- 016 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 MATERI AL ALLOMNCE St ockpi | ed end anchor ages 0. 000
EACH 0. 000 0. 00
1, 045. 41000 0. 000 0. 00
0435 607-00010 *Corner and Line Brace Post 147. 000 147. 000
EACH 0. 000 0. 00
190. 00000 147. 000 27, 930. 00
0440 607-00015 *End Post (Special) 30. 000 30. 000
EACH 0. 000 0. 00
220. 00000 30. 000 6, 600. 00
0445 607-11200  *Fence Conbination Wre Wth Metal Posts 27,121. 000 27,121. 000
LF 0. 000 0. 00
2. 00000 27,121. 000 54, 242. 00
0450 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 20000 0. 000 0. 00
0455 607-60112 *12 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0460 607-60114 *14 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
510. 00000 1. 000 510. 00
0465 607-60116 *16 Foot Gate 2.000 2.000
EACH 0. 000 0. 00
630. 00000 2.000 1, 260. 00
0470 612-00001  *Delineator (Type I) 157. 000 155. 000
EACH 2.000 32.00
16. 00000 157. 000 2,512.00
0475 612-00002 *Del i neator (Type I1) 9. 000 8. 000
EACH 1. 000 16. 00
16. 00000 9. 000 144.00
0480 612-00003 *Del i neator (Type I11) 55. 000 55. 000
EACH 0. 000 0. 00
16. 00000 55. 000 880. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQIECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 614-00011 *Sign Panel (Oass I) 23.000 23.000
SF 0. 000 0. 00
16. 00000 23.000 368. 00
0490 614-00012 *Sign Panel (Oass I1I) 85. 000 64. 000
SF 21.000 441. 00
21. 00000 85. 000 1, 785.00
0495 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 2.000
EACH 1.000 31.00
31. 00000 3. 000 93. 00
0500 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 145. 000 97. 000
LF 48. 000 1, 488. 00
31. 00000 145. 000 4, 495. 00
0505 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 35. 000 31. 000
EACH 4.000 440. 00
110. 00000 35. 000 3, 850. 00

0510 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 43. 000 43. 000
LF 0. 000 0. 00
190. 00000 43. 000 8, 170. 00
0515 624-20043 42 Inch Drainage Pipe (Oass 0) (Conplete In Place) 93. 000 93. 000
LF 0. 000 0. 00
250. 00000 93. 000 23, 250. 00
0520 624-29019 18 Inch Drainage Pipe (Cass 9) (Conplete In Place) 196. 000 150. 000
LF 46. 000 6, 900. 00
150. 00000 196. 000 29, 400. 00
0525 624- 29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 1, 894. 000 1, 894. 000
LF 0. 000 0. 00
190. 00000 1, 894. 000 359, 860. 00
0530 624-29031 30 Inch Drainage Pipe (Cass 9) (Conplete In Place) 166. 000 166. 000
LF 0. 000 0. 00
180. 00000 166. 000 29, 880. 00
0535 624- 29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 596. 000 596. 000
LF 0. 000 0. 00

220. 00000 596. 000 131, 120. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0540 624-29061 60 Inch Drainage Pipe (Cass 9) (Conplete In Place) 150. 000 150. 000
LF 0. 000 0. 00
340. 00000 150. 000 51, 000. 00
0545 625- 00000 Construction Surveyi ng 1. 000 0.700
LS 0. 300 19, 500. 00
65, 000. 00000 1. 000 65, 000. 00
0550 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 150, 000. 00000 1. 000 1, 150, 000. 00
0555 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 500 2,500. 00
5, 000. 00000 1. 000 5, 000. 00
0560 627-00005 *Epoxy Pavement Mar ki ng 293. 000 0. 000
GAL 293. 000 20, 510. 00
70. 00000 293. 000 20, 510. 00
0565 627-00011 *Pavement Marki ng Paint (\Waterborne) 815. 000 817. 000
GAL -2.000 -66. 00
33. 00000 815. 000 26, 895. 00
0570 630-00000  *Fl aggi ng 6, 302. 750 6, 282. 750
HOUR 20. 000 400. 00
20. 00000 6, 302. 750 126, 055. 00
0575 630-00007  *Traffic Control Inspection 91. 000 80. 000
DAY 11. 000 1, 650. 00
150. 00000 91. 000 13, 650. 00
0580 630-00012  *Traffic Control Management 222.000 215. 000
DAY 7.000 3, 500. 00
500. 00000 222.000 111, 000. 00
0585 630- 80002 *Fl ashi ng Beacon (Sol ar) 4.000 4.000
EACH 0. 000 0. 00
850. 00000 4.000 3, 400. 00
0590 630-80341  *Construction Traffic Sign (Panel Size A) 19. 000 19. 000
EACH 0. 000 0. 00
48. 00000 19. 000 912. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0595 630- 80342 *Construction Traffic Sign (Panel Size B) 72.000 72.000
EACH 0. 000 0. 00
53. 00000 72.000 3, 816. 00
0600 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0605 630-80344 *Construction Traffic Sign (Special) 210. 000 210. 000
SF 0. 000 0. 00
21. 00000 210. 000 4,410. 00
0610 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0615 630- 80359 *Portabl e Message Sign Panel 652. 000 618. 000
DAY 34. 000 1, 088. 00
32. 00000 652. 000 20, 864. 00
0620 630-80360  *Drum Channel i zi ng Device 284. 000 284. 000
EACH 0. 000 0. 00
16. 00000 284. 000 4,544. 00
0625 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 29. 000 29. 000
EACH 0. 000 0. 00
16. 00000 29. 000 464. 00
0630 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 17. 000 17.000
EACH 0. 000 0. 00
16. 00000 17. 000 272.00
0635 630-80370 Concrete Barrier (Tenporary) 888. 000 888. 000
LF 0. 000 0. 00
23. 00000 888. 000 20, 424. 00
0640 630-80380 *Traffic Cone 250. 000 250. 000
EACH 0. 000 0. 00
11. 00000 250. 000 2,750. 00
0645 630-80510 *Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 630-85010 I npact Attenuator (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
15, 500. 00000 3. 000 46, 500. 00
0655 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70012 F/ A Asphalt Pavenent |ncentive -1,274. 950 -1,274.950
FA 0. 000 0. 00
1. 00000 -1, 274. 950 -1,274.95
0670 700-70016 F/ A Fuel Cost Adj ustnent -59, 613. 870 -59, 596. 820
FA -17. 050 -17.05
1. 00000 -59, 613. 870 -59, 613. 87
0675 700-70018 F/ A Roadway Snoot hness | ncentive 29, 995. 160 0. 000
FA 29, 995. 160 29,995. 16
1. 00000 29, 995. 160 29,995. 16
0680 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 19, 364. 860 19, 364. 860
FA 0. 000 0. 00
1. 00000 19, 364. 860 19, 364. 86
0685 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 588. 000
HOUR 3, 252. 000 3,252.00
1. 00000 3, 840. 000 3, 840. 00
0690 700- 70034 F/ A Di sputes Revi ew Board 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 206-00100 Str Bkfl (CL 1) ADDED BY MCR#1, CO#3 303. 000 303. 000
CY 0. 000 0. 00
49. 16000 303. 000 14, 895. 48
0715 206- 00510 Filter Matl (CL A) Added by MCR #2, CO #4 to repl ace 2,743.000 2,743.000
Filter Material (O ass B)
CY 0. 000 0. 00
49. 00000 2,743.000 134, 407. 00



CONTI D C17735

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

PCN: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQIECT: NH 050A- 016 ESTI MATE NO 0012 16: 03: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 900- 00014 Added Item (Lunp Sum)/ Added by MCR #3, CO #5 1. 000 1. 000
LS 0. 000 0. 00
8, 390. 00000 1. 000 8, 390. 00
0725 403-34742 HMA (@ SX)(75) (PG 64-22) Lightweight fill detour 1, 565. 000 1, 565. 000
pavenment
SY 0. 000 0. 00
9. 75000 1, 565. 000 15, 258. 75
0730 900- 00030 Erosi on Control Liquidated Damages -7,000. 000 -7,000. 000
DAY 0. 000 0. 00
1. 00000 -7,000. 000 -7,000. 00
0735 411-03342 Asph Cem (PG 64-28) Added by CMD #2, CO #8 859. 900 859. 900
TON 0. 000 0. 00
815. 00000 859. 900 700, 818. 50
0740 411-03352 Asph Cem (PG 58-28) Added by CMD #2, CO #8 1, 052. 610 1,052.610
TON 0. 000 0. 00
615. 00000 1, 052. 610 647, 355. 15
0745 625-00001 Const Surveying (Hour) Extra survey time 5. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0750 900- 00006 Added Item (Dollar)/ Price Reduction Filter Material -9,480.970 -9, 480. 970
(Speci al)
DOL 0. 000 0. 00
1. 00000 -9, 480. 970 -9, 480. 97
0755 624-20037 36 In Drainage Pipe (CL 0) (CIP) Station 444+26 54. 000 54. 000
LF 0. 000 0. 00
203. 33000 54. 000 10, 979. 82
0760 630-00001 Pilot Car Operation Added by MCR #6, CO #12 756. 000 755. 750
HOUR 0. 250 11. 00
44. 00000 756. 000 33, 264. 00
0765 630- 80384 Tubul ar Marker Added by MCR #6, CO #12 163. 000 163. 000
EACH 0. 000 0. 00
16. 50000 163. 000 2,689.50
0770 900- 00006 Added Item (Dol lar)/ Lien withholding WD Yards 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17735-BI D ESTI MATE RUN 12/ 09/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO. 0012 16: 03: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 506- 00010 R prap (Special) Added by MR #7, CO #14 253. 000 253. 000
(% 0. 000 0. 00
64. 00000 253. 000 16, 192. 00
0780 900- 00024 Added Item (Ton)/ Added by MR #8, CO #15 895. 800 895. 800
TON 0. 000 0. 00
10. 20000 895. 800 9, 137. 16
CAT 0200 CURRENT AMI  $ 11, 557, 874. 08 $ 65, 452. 36 $11, 545, 469. 08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
31, 200. 00000 1. 000 31, 200. 00
0700 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 300. 00000 1. 000 14, 300. 00
0705 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
CAT 0400 CURRENT AMI  $ 46, 400. 00 $ 0.00$ 46, 400. 00

PRQJIECT TOTAL CURRENT AMI $

11, 604, 274.08 $

65, 452. 36 $11, 591, 869.

08



